

CONFIDENTIAL

Approved For Release 2002/11/15 : CIA-RDP84-00933R000400150028-4

D/ODP [initials]
JG/MS [initials]
C/PT PG/MS [initials]
C/PT BG/MS [initials]

DD/A/ODP WEEKLY REPORT
Week of 5-12 August 1977

I. Major Activities During the Past Week: ☐

25X1

A. Support to OC ☐

[redacted] - Agency worldwide cryptographic material accounting and distribution system. Our proposal for supporting the development of software to run on Office of Communications' IBM System III mini-computer located [redacted] will be delivered to the customer this week.

B. Support to OCR ☐

[redacted] Automation of the OCR directories. The [redacted] has been published. The software that will process Spanish entries for the [redacted] has been completed. We are now testing the software to process [redacted] names and additional formatting options such as divider pages, divider page footnotes, etc..

C. Support to OSO ☐

[redacted] Digital tape conditioning conversion. We have forwarded to OSO/SAD a project plan for their concurrence. This plan defines controls for a major effort for the development of production software to process PCM [redacted]

D. Support to OTR ☐

[redacted] A system for preventative maintenance for Office of Training. The customer has reviewed the system requirements, input menus, and reports for the AEMMS System which is currently being implemented for HEB/RECD/OL. The informal response is that the AEMMS System, with some modifications and installation of a 132 position printer, will fulfill other requirements. The formal reply is being returned through appropriate channels. The printer requirements will be discussed with Processing. [redacted]

Approved For Release 2002/11/15 : CIA-RDP84-00933R000400150028-4

CONFIDENTIAL

25X1

25X1A

E. Training During the Past Week:

25X1

25X1

A four-day course, Intermediate VM, was completed by 18 students.

Nothing to report on FOIA.